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Grant Number:
B-08-DN-26-0001

Grantee Name:
State of Michigan

Grant Amount:
$97,964,416.00

Estimated PI/RL Funds:
$12,500,000.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$110,464,416.00

Disasters:

NSP

Declaration Number

$0.00

N/A

$95,498,353.85$1,029,436.00

Total Obligated

$5,619,334.68

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$107,026,177.21

     Program Funds Drawdown

To Date

$105,921,553.18

$107,026,177.21

Overall

$244,768.32

($444,730.68)

Narratives
Areas of Greatest Need:

MSHDA&lsquos new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits,
land banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight
within their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The
State of Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$1,029,436.00 $101,117,688.53Total Funds Drawdown
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$75,247,031.28

$320,653.00

$0.00

Total Funds Expended

$0.00 $5,835,746.51

Match Contributed

$102,335,985.60

Program Income Received

The NSP1 program is nearing completion.  Almost all grantees have submitted their final grant draws for the first
phase of NSP1 funding.  Accomplishment data is being collected and reported in OPAL and activity closeouts are
the current focus of the grantees.  Additional discussion is taking place within MSHDA regarding how the remaining
grant dollars and program income returned to MSHDA will be utilized. 
Please note, there is one action plan change needed to increase the City of Muskegon's E001 grant by $2,897 to
make the expenditures and draws reflect the budgeted amount.  Also, three activities had obligation amount
adjustments that are accessible from the obligation search tab but are not showing up as modified within the QPR
report being submitted (Saginaw City B002 and D001 and Southwest Housing Solutions D001).  This may be a
cache issue that will resolve itself once this report is submitted. 
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$6,323,973.07

$0.00

To Date

Limit on Public Services

$75,247,031.28

0.00%
0.00%

Overall Benefit Percentage (Projected)

$6,323,973.07

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$14,694,662.40

Required

$9,796,441.60

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $24,491,104.00 $39,356,891.35

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $1,963.00 $8,076,132.00 $6,323,443.07

001-A, Financing Mechanisms SF $0.00 $1,609,478.00 $1,427,895.41

001-B, Eligible Use B-Competative $30,144.00 $8,725,153.85 $7,069,656.92

001-D, Demolition $972,055.00 $21,275,235.10 $19,507,985.00

001-E, Construction of New Housing $2,068.00 $1,247,634.00 $1,094,284.00
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002-A, Financing Mechanisms DPA $0.00 $179,490.00 $179,490.00

002-B, Eligible Use B-Entitlement $22,206.00 $14,258,430.00 $11,282,584.92

002-C, Land Banking-Disposition $0.00 $59,017.00 $56,817.00

002-E, Rehab/Reconstruction of Residential Structures $0.00 $508,644.46 $449,707.00

003-E, Homeownership Assistance to Low and Moderate Income $1,000.00 $4,350.00 $3,100.00

004-E, Redev of Demolished or Vacant $0.00 $1,357,793.00 $1,356,972.00

005-E, Acquisition Only $0.00 $4,682,394.00 $4,654,056.00

2013 - Recaptured Funds, NSP1 Recaptured Funds $0.00 $1,378,998.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

B001M, Multifamily Developments $0.00 $43,006,120.00 $42,092,362.53

Program Income, Program Income $0.00 $3,048,963.58 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$620,969.07

NSP Only - LMMI Monroe County Opportunity Program

Total Projected Budget from All Sources

Match Contributed

$620,969.07

$0.00

$0.00

$0.00

$620,969.07

$611,387.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0096-CFR-B001

$0.00

$180,617.81

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$180,617.81

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$611,387.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation for resale of five units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Monroe County Opportunity ProgramActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

$0.00     Program Funds Drawdown $430,770.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/2 1/3 5/5# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,328.00

N/A Royal Oak City

Total Projected Budget from All Sources

Match Contributed

$59,328.00

$0.00

$0.00

$0.00

$59,328.00

$25,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0230-ENT-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/29/2008

N/A

$25,000.00

Total Funds Expended

Responsible Organization:

($34,328.00)

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Royal Oak CityActivity Title:

Project Number:

001

Project Title:

Admin

$25,000.00($34,328.00)Royal Oak City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $25,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$590,567.00

NSP Only - LMMI Royal Oak City

Total Projected Budget from All Sources

Match Contributed

$590,567.00

$0.00

$0.00

$0.00

$590,567.00

$472,428.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0230-ENT-B001

$0.00

$13,882.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$13,082.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$472,428.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Royal Oak CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$472,428.00$0.00Royal Oak City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 4/0 5/0# of Households 0 1 80.00

$0.00     Program Funds Drawdown $459,346.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1825 E 10 Mile Road 48067-Royal Oak Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,902.00

N/A Jackson City

Total Projected Budget from All Sources

Match Contributed

$106,902.00

$0.00

$0.00

$0.00

$106,902.00

$81,285.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0274-ENT-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/29/2008

N/A

$62,523.00

Total Funds Expended

Responsible Organization:

$5,215.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

001

Project Title:

Admin

$81,285.00$5,215.00Jackson City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $62,523.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$324,729.00

NSP Only - LMMI Jackson City

Total Projected Budget from All Sources

Match Contributed

$324,729.00

$0.00

$10,161.00

$0.00

$324,729.00

$189,110.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0274-ENT-D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

$189,110.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$189,110.00$0.00Jackson City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

41/23# of Properties 11

This Report Period Cumulative Actual Total / Expected

Total Total

17/0# of Housing Units 11

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $189,110.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan522 N Waterloo 49201-Jackson Match / N

Michigan408 Homewild Ave 49201-Jackson Match / N

Michigan508 Homewild 49201-Jackson Match / N

Michigan565 Cooper 49201-Jackson Match / N

Michigan504-506 Homewild 49201-Jackson Match / N

Michigan563 Cooper 49201-Jackson Match / N

Michigan707 N Park 49201-Jackson Match / N

Michigan409 N Park 49201-Jackson Match / N

Michigan401 W Trail 49201-Jackson Match / N

Michigan704 E Ganson 49201-Jackson Match / N

Michigan612 E Ganson 49201-Jackson Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/0# of Singlefamily Units 11

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,319.00

N/A Wyoming City

Total Projected Budget from All Sources

Match Contributed

$74,319.00

$0.00

$0.00

$0.00

$74,319.00

$69,549.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0276-ENT-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/29/2008

N/A

$69,549.00

Total Funds Expended

Responsible Organization:

($150.00)

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Wyoming CityActivity Title:

Project Number:

001

Project Title:

Admin

$69,549.00($150.00)Wyoming City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $69,549.00

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,763.00

N/A Bay City City

Total Projected Budget from All Sources

Match Contributed

$2,763.00

$0.00

$0.00

$0.00

$2,763.00

$2,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-001

$1,963.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/29/2008

N/A

$2,763.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,963.00     Program Funds Drawdown $2,763.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$358,232.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$358,232.00

$0.00

$0.00

$0.00

$358,232.00

$358,232.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-B001

$22,206.00

$3,795.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$3,795.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$358,232.00

Total Funds Expended

Responsible Organization:

$22,206.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$358,232.00$22,206.00Bay City City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 2/0 5/0# of Households 0 1 60.00

$22,206.00     Program Funds Drawdown $354,437.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan218 N Grant 48708-Bay City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,396.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$18,396.00

($27,237.00)

$0.00

$0.00

$18,396.00

$18,396.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-D001

$8,835.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($27,237.00)

To Date

03/17/2009

Area Benefit (Census)

$18,396.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$8,835.00     Program Funds Drawdown $18,396.00

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,902.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$165,902.00

($700.00)

$4,553.00

$0.00

$165,902.00

$165,902.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-E001

$2,068.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($700.00)

To Date

03/17/2009

Direct Benefit (Households)

$165,902.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction

Location Description:

Activity Progress Narrative:

Bay CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$165,902.00$0.00Bay City City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/0# of Households 1 1 100.00

$2,068.00     Program Funds Drawdown $165,902.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan405 Stanton Street 48708-Bay City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$700.00

$0.00

$0.00

$0.00

$700.00

$700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-E003

$700.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$700.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Bay City - 0278Activity Title:

Project Number:

003-E

Project Title:

Homeownership Assistance to Low and Moderate Income

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

$700.00     Program Funds Drawdown $700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$274,656.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$274,656.00

$0.00

$120,000.00

$0.00

$274,656.00

$277,553.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-E001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$277,553.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of demolished or vacant properties by constructing four new residential units.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 1/0 3/4# of Households 0 0 100.00

$0.00     Program Funds Drawdown $277,553.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,700.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$1,700.00

$300.00

$0.00

$0.00

$1,700.00

$1,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-E003

$300.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$300.00

To Date

07/01/2009

Direct Benefit (Households)

$1,700.00

Total Funds Expended

Responsible Organization:

$300.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Direct homeownership assistance in housing counseling associated with the redevelopment of demolished or vacant properties
into newly constructed units.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

003-E

Project Title:

Homeownership Assistance to Low and Moderate Income

$1,700.00$300.00Muskegon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$300.00     Program Funds Drawdown $1,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,616.00

N/A Muskegon Heights City

Total Projected Budget from All Sources

Match Contributed

$19,616.00

$0.00

$0.00

$0.00

$19,616.00

$17,060.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0295-ENT-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/29/2008

N/A

$10,465.00

Total Funds Expended

Responsible Organization:

($617.00)

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Muskegon Heights CityActivity Title:

Project Number:

001

Project Title:

Admin

$17,060.00($617.00)Muskegon Heights City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $10,465.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,945.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$148,945.00

($8,584.00)

$70,794.00

$0.00

$148,945.00

$148,532.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0306-ENT-D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($8,584.00)

To Date

03/17/2009

N/A

$148,532.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/4# of Properties 0

$0.00     Program Funds Drawdown $148,532.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,544.00

NSP Only - LMMI Bethany Housing Ministries

Total Projected Budget from All Sources

Match Contributed

$348,544.00

$337.00

$15,932.00

$0.00

$348,544.00

$348,207.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0318-CFR-B001

$0.00

$78,530.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$78,530.00

$0.00

N/A

09/30/2012

$337.00

To Date

07/01/2009

Direct Benefit (Households)

$348,207.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

to acquire and rehabilitate three (3) homes for resale.

Location Description:

McLaughlin Neighborhood located in the City of Muskegon

Activity Progress Narrative:

Bethany Housing MinistriesActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 1/2 3/3# of Households 0 0 100.00

$0.00     Program Funds Drawdown $269,677.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,158.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$341,158.00

$0.00

$12,000.00

$0.00

$341,158.00

$332,144.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

$332,144.00

Total Funds Expended

Responsible Organization:

($3,688.00)

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$332,144.00($3,688.00)Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

88/54# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $332,144.00

37

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,466.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$55,466.00

$0.00

$0.00

$0.00

$55,466.00

$20,381.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-E002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/29/2008

Direct Benefit (Households)

$20,381.00

Total Funds Expended

Responsible Organization:

($27,412.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

002-E

Project Title:

Rehab/Reconstruction of Residential Structures

$20,381.00($27,412.00)Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $20,381.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$369,776.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$369,776.00

$0.00

$0.00

$0.00

$369,776.00

$341,438.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-E005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$341,438.00

Total Funds Expended

Responsible Organization:

($28,338.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Marketplace Land acquisition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

City of Kalamazoo NSP1Activity Title:

Project Number:

005-E

Project Title:

Acquisition Only

$341,438.00($28,338.00)Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/63# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $341,438.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$759,452.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$759,452.00

$33,472.00

$267,090.00

$0.00

$759,452.00

$719,296.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-B001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$21,722.00

$0.00

N/A

09/30/2012

$33,472.00

To Date

03/17/2009

Direct Benefit (Households)

$719,296.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehab

Location Description:

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$719,296.00$0.00Ann Arbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 2/0 4/2# of Households 1 2 100.00

$0.00     Program Funds Drawdown $697,574.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan10 Rockland Ct 48108-Ann Arbor Match / N

Michigan2970 Sharon Dr 48108-Ann Arbor Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,149.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$1,149.00

($651.00)

$642,747.00

$0.00

$1,149.00

$1,149.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($651.00)

To Date

07/01/2009

Direct Benefit (Households)

$1,149.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Ann Arbor City NSP1Activity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $1,149.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,700.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$27,700.00

($33,655.00)

$0.00

$0.00

$27,700.00

$27,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-D001

$0.00

$24,135.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$2,413.00

$0.00

N/A

09/30/2012

($33,655.00)

To Date

03/17/2009

Area Benefit (Census)

$27,700.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition.

Location Description:

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$27,700.00$0.00Ann Arbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Properties 1

$0.00     Program Funds Drawdown $25,287.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan2900 Sharon 48108-Ann Arbor Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Saginaw City

Total Projected Budget from All Sources

Match Contributed

$160,000.00

$0.00

$0.00

$0.00

$160,000.00

$100,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/29/2008

N/A

$75,158.00

Total Funds Expended

Responsible Organization:

($59,523.00)

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

001

Project Title:

Admin

$100,477.00($59,523.00)Saginaw City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $75,158.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$705,788.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$705,788.00

($205,401.68)

$0.00

$0.00

$705,788.00

$705,788.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-B001

$0.00

$126,189.68

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($205,401.68)

To Date

03/17/2009

Direct Benefit (Households)

$705,788.00

Total Funds Expended

Responsible Organization:

($79,204.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$705,788.00($79,204.00)Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 4/0 6/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $705,788.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,198.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$4,198.00

$0.00

$0.00

$0.00

$4,198.00

$852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$852.00

Total Funds Expended

Responsible Organization:

($1,990.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DPA and Counseling

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$852.00($1,990.00)Saginaw City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/6 0/12# of Households 0 0 0

$0.00     Program Funds Drawdown $852.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/6 0/6 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667,339.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$667,339.00

$0.00

$250,692.00

$0.00

$645,000.00

$649,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

N/A

$507,223.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$649,992.00$0.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

124/72# of Properties 21

$0.00     Program Funds Drawdown $507,223.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan2037 Walnut 48601-Saginaw Match / N

Michigan122 N 12th 48601-Saginaw Match / N

Michigan1914 Perkins 48601-Saginaw Match / N

Michigan343 S 5th 48601-Saginaw Match / N

Michigan2003 Lowell 48601-Saginaw Match / N

Michigan2042 Lapeer 48601-Saginaw Match / N

Michigan2031 Walnut 48601-Saginaw Match / N

Michigan441 S 14th 48601-Saginaw Match / N

Michigan2027 Janes 48601-Saginaw Match / N

Michigan2103 Walnut 48601-Saginaw Match / N

Michigan218 N 6th 48601-Saginaw Match / N

Michigan403 S 14th 48601-Saginaw Match / N

Michigan1910 Cherry 48601-Saginaw Match / N

Michigan230 S 5th 48601-Saginaw Match / N

Michigan1909 Stone 48601-Saginaw Match / N

Michigan1623 Walnut 48601-Saginaw Match / N

Michigan1811 Lapeer 48601-Saginaw Match / N

Michigan1720 Lapeer 48601-Saginaw Match / N

Michigan2116 Janes 48601-Saginaw Match / N

Michigan2003 Lapeer 48601-Saginaw Match / N

Michigan2106 Lapeer 48601-Saginaw Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$917,836.00

NSP Only - LMMI Ingham County

Total Projected Budget from All Sources

Match Contributed

$917,836.00

$0.00

$0.00

$0.00

$917,836.00

$917,836.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0552-CFR-B001

$30,144.00

$294,818.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$294,818.00

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$917,836.00

Total Funds Expended

Responsible Organization:

$30,144.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and redevelopment of four foreclosed or abandoned properties for resale.

Location Description:

City of Mason

Activity Progress Narrative:

Ingham CountyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$917,836.00$30,144.00Ingham County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/1 3/3# of Households 0 1 0.00

$30,144.00     Program Funds Drawdown $623,018.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan238 W Elm Street 48854-Mason Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,361.00

NSP Only - LMMI Ingham County

Total Projected Budget from All Sources

Match Contributed

$6,361.00

$0.00

$0.00

$0.00

$6,361.00

$6,361.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0552-CFR-D001

$6,361.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$6,361.00

Total Funds Expended

Responsible Organization:

$6,361.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham County 0552Activity Title:

Project Number:

001-D

Project Title:

Demolition

$6,361.00$6,361.00Ingham County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$6,361.00     Program Funds Drawdown $6,361.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan848 S Jefferson 48854-Mason Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$484,255.00

NSP Only - LMMI Southwest Housing Solutions Corporation

Total Projected Budget from All Sources

Match Contributed

$484,255.00

$0.00

$150,000.00

$0.00

$484,255.00

$484,245.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0586-CFR-D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

$484,245.00

Total Funds Expended

Responsible Organization:

($10.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of 50 blighted properties.

Location Description:

Southwest Detroit

Activity Progress Narrative:

Southwest Housing Solutions CorporationActivity Title:

Project Number:

001-D

Project Title:

Demolition

$484,245.00($10.00)Southwest Housing Solutions Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

64/50# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $484,245.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/50# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,615,808.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$1,615,808.00

$0.00

$163,290.83

$0.00

$1,615,808.00

$1,499,256.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0804-ENT-B001

$0.00

$467,819.16

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$467,818.58

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,495,422.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,499,256.58$0.00St. Clair Shores City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 1

8/8# of Singlefamily Units 1

$0.00     Program Funds Drawdown $1,027,604.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan21704 Colony 48080-Saint Clair Shores Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 4/0 3/0 8/8# of Households 0 1 87.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,618.00

N/A Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$122,618.00

($60,000.00)

$0.00

$0.00

$122,618.00

$119,888.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0826-ENT-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($60,000.00)

To Date

09/29/2008

N/A

$119,888.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $119,888.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

66

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$594,139.28

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$594,139.28

$0.00

$0.00

$0.00

$594,139.28

$594,139.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0826-ENT-B001

$0.00

$85,159.28

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$85,159.28

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$594,139.28

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$594,139.28$0.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/0# of Households 0 1 0.00

$0.00     Program Funds Drawdown $508,980.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan273 Garfield Avenue 49017-Battle Creek Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,193,883.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$1,193,883.00

$0.00

$0.00

$0.00

$1,193,883.00

$1,193,883.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0826-ENT-D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

N/A

$1,193,883.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$1,193,883.00$0.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

90/125# of Properties 28

$0.00     Program Funds Drawdown $1,193,883.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan207 Post Ave 49014-Battle Creek Match / N

Michigan25 Illinois St 49014-Battle Creek Match / N

Michigan58 First St 49017-Battle Creek Match / N

Michigan701 N Washington Ave 49037-Battle Creek Match / N

Michigan21 Hancock Ct 49037-Battle Creek Match / N

Michigan91 Green St 49014-Battle Creek Match / N

Michigan473 E Michigan Ave 49017-Battle Creek Match / N

Michigan119 Grenville St 49016-Battle Creek Match / N

Michigan17 High St 49017-Battle Creek Match / N

Michigan267 Greenwood 49037-Battle Creek Match / N

Michigan23 Caine St 49017-Battle Creek Match / N

Michigan41 Seivour St 49037-Battle Creek Match / N

Michigan55 Willard Ave 49037-Battle Creek Match / N

Michigan86 James 49014-Battle Creek Match / N

Michigan447 W Jackson St 49037-Battle Creek Match / N

Michigan318 S Union St 49017-Battle Creek Match / N

Michigan106 Academy St 49014-Battle Creek Match / N

Michigan65 Seivour Ave 49037-Battle Creek Match / N

Michigan39 Seivour St 49037-Battle Creek Match / N

Michigan112 Third St 49017-Battle Creek Match / N

Michigan118 Highway St 49017-Battle Creek Match / N

Michigan89 Clay St 49017-Battle Creek Match / N

Michigan42 Mary St 49017-Battle Creek Match / N

Michigan21 Oneita 49037-Battle Creek Match / N

Michigan9 Riverside Ct 49015-Battle Creek Match / N

Michigan51 Annapolis 49037-Battle Creek Match / N

Michigan24 Post Ave 49014-Battle Creek Match / N

Michigan276 Lafayette Ave 49037-Battle Creek Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$571,029.00

NSP Only - LMMI Henry Ford Health System

Total Projected Budget from All Sources

Match Contributed

$571,029.00

($44,396.00)

$0.00

$0.00

$571,029.00

$571,029.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-1200-DFP-D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($44,396.00)

To Date

07/01/2009

N/A

$571,029.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition with deconstructions of 22 blighted properties.

Location Description:

In the Henry Ford South Campus/Community Health Park located in the City of Detroit.

Activity Progress Narrative:

Henry Ford Health SystemActivity Title:

Project Number:

001-D

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

$0.00     Program Funds Drawdown $571,029.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,670.00

NSP Only - LMMI Sturgis City

Total Projected Budget from All Sources

Match Contributed

$43,670.00

$0.00

$1,032.00

$0.00

$43,670.00

$43,670.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-1318-CFR-D001

$23,760.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

$43,670.00

Total Funds Expended

Responsible Organization:

$23,760.00

Clearance and Demolition Under Way

Activity Description:

Demolish four blighted properties.

Location Description:

City of Sturgis

Activity Progress Narrative:

Sturgis CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$43,670.00$23,760.00Sturgis City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 2

0/0# of Multifamily Units 0

$23,760.00     Program Funds Drawdown $43,670.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan506 E Hatch Street 49091-Sturgis Match / N

Michigan206 Jacob Street 49091-Sturgis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,000.00

N/A Livonia City

Total Projected Budget from All Sources

Match Contributed

$145,000.00

$0.00

$0.00

$0.00

$145,000.00

$145,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

09/29/2008

N/A

$145,000.00

Total Funds Expended

Responsible Organization:

($110.00)

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001

Project Title:

Admin

$145,000.00($110.00)Livonia City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $145,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,197,985.65

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$1,197,985.65

$0.00

$41,983.00

$0.00

$1,197,985.65

$1,197,985.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-B001

$0.00

$426,494.65

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$426,494.65

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,197,985.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acqusition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,197,985.65$0.00Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/11# of Housing Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

6 1/0 7/0 9/0# of Households 1 8 88.89

$0.00     Program Funds Drawdown $771,491.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan29115 W Chicago 48150-Livonia Match / N

Michigan20108 Antago 48152-Livonia Match / N

Michigan18660 Floral 48154-Livonia Match / N

Michigan9994 E Clements Circle 48150-Livonia Match / N

Michigan11180 Haller 48150-Livonia Match / N

Michigan29524 Joy Road 48150-Livonia Match / N

Michigan28614 Seven Mile Road 48512-Livonia Match / N

Michigan11750 Cardwell 48150-Livonia Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$5,473.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$5,473.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

DPA (local product) and Counseling

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$6,000.00$0.00Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/8 0/11# of Households 0 0 0

$0.00     Program Funds Drawdown $5,473.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,827.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$89,827.00

$0.00

$0.00

$0.00

$89,827.00

$89,827.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

N/A

$89,827.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$89,827.00$0.00Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Properties 3

$0.00     Program Funds Drawdown $89,827.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan9001 Hugh 48150-Livonia Match / N

Michigan9071 Deering 48150-Livonia Match / N

Michigan19965 Inkster 48152-Livonia Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,009.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$326,009.00

$0.00

$0.00

$0.00

$326,009.00

$307,583.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-E001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$307,583.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of demolished or vacant properties through new construction.

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$307,583.00$0.00Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/1 1/1 1/2# of Households 0 1 100.00

$0.00     Program Funds Drawdown $307,583.00

83

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan18981 Melvin 48152-Livonia Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$917,030.46

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$917,030.46

$33,713.00

$0.00

$0.00

$917,030.46

$883,317.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5540-ENT-B001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$75,013.46

$0.00

N/A

09/30/2012

$33,713.00

To Date

03/17/2009

Direct Benefit (Households)

$883,317.46

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition of residential.

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 3/0 7/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $808,304.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

86

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,607,171.00

NSP Only - LMMI Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$1,607,171.00

$0.00

$0.00

$0.00

$1,607,171.00

$1,302,296.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5608-ENT-B001

$0.00

$291,240.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$291,240.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,302,296.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,302,296.00$0.00Dearborn Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 7/0# of Households 2 5 28.57

$0.00     Program Funds Drawdown $1,011,056.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan8436 Colonial 48127-Dearborn Heights Match / N

Michigan4160 Lincoln 48125-Dearborn Heights Match / N

Michigan8273 Silvery Lane 48127-Dearborn Heights Match / N

Michigan4903 Lincoln 48127-Dearborn Heights Match / N

Michigan5918 Fenton 48127-Dearborn Heights Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,306.00

NSP Only - LMMI Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$70,306.00

$0.00

$12,155.00

$0.00

$70,306.00

$54,615.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5608-ENT-D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

N/A

$54,615.00

Total Funds Expended

Responsible Organization:

($15,691.00)

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$54,615.00($15,691.00)Dearborn Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

$0.00     Program Funds Drawdown $54,615.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

90

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,941.00

NSP Only - LMMI Three Rivers City

Total Projected Budget from All Sources

Match Contributed

$201,941.00

($131,928.00)

$34,662.00

$0.00

$201,941.00

$201,941.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5829-CFR-E001

$0.00

$530.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($131,928.00)

To Date

07/01/2009

Direct Benefit (Households)

$201,941.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition and new construction

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

Three Rivers CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $201,941.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,508,217.00

NSP Only - LMMI Genesee County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$1,508,217.00

$0.00

$71,750.00

$0.00

$1,508,217.00

$1,508,217.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5936-CFR-D001

$336,284.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

N/A

$1,508,217.00

Total Funds Expended

Responsible Organization:

$311,286.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 175 blighted units.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Genesee County Land Bank AuthorityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$1,508,217.00$311,286.00Genesee County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

74/175# of Properties 60

$336,284.00     Program Funds Drawdown $1,508,217.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan3605 Burgess St 48504-Flint Match / N

Michigan332 W Eighth St 48502-Flint Match / N

Michigan129 W Genesee St 48505-Flint Match / N

Michigan607 W Sixth St 48503-Flint Match / N

Michigan1316 Mackin Road 48503-Flint Match / N

Michigan1609 Belle Ave 48506-Flint Match / N

Michigan905 Kennelworth Ave 48503-Flint Match / N

Michigan311 Sylvan Ct 48502-Flint Match / N

Michigan1405 Mackin Road 48503-Flint Match / N

Michigan1311 Canniff St 48505-Flint Match / N

Michigan702 W Dayton Ave 48504-Flint Match / N

Michigan1116 Osceola Ave 48505-Flint Match / N

Michigan2305 Francis Ave 48505-Flint Match / N

Michigan1209 S Grand Traverse 48502-Flint Match / N

Michigan419 Carril Ct 48503-Flint Match / N

Michigan1217 Vincent Ave 48503-Flint Match / N

Michigan118 Green St 48503-Flint Match / N

Michigan1712 Dakota Ave 48506-Flint Match / N

Michigan226 Stockdale St 48503-Flint Match / N

Michigan2259 Oren Ave 48505-Flint Match / N

Michigan232 W Baker St 48505-Flint Match / N

Michigan201 W Paterson St 48503-Flint Match / N

Michigan2238 Milbourne Ave 48504-Flint Match / N

Michigan3909 Keyes St 48504-Flint Match / N

Michigan408 W Seventh St 48503-Flint Match / N

Michigan812 Stockton St 48503-Flint Match / N

Michigan713 E Ridgeway Ave 48505-Flint Match / N

Michigan123 W Genesee St 48505-Flint Match / N

Michigan1225 S Grand Traverse 48502-Flint Match / N

Michigan317 Grace St 48503-Flint Match / N

Michigan1926 M L King Ave 48503-Flint Match / N

Michigan425 Odette St 48503-Flint Match / N

Michigan3514 Burgess St 48504-Flint Match / N

Michigan217 E Moore St 48505-Flint Match / N

Michigan214 W Baltimore Blvd 48505-Flint Match / N

Michigan1501 Canniff St 48505-Flint Match / N

Michigan124 W Genesee St 48505-Flint Match / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan114 Odette St 48503-Flint Match / N

Michigan925 Scott St 48503-Flint Match / N

Michigan609 W Taylor St 48505-Flint Match / N

Michigan1320 Mackin Road 48503-Flint Match / N

Michigan3424 Comstock Ave 48504-Flint Match / N

Michigan227 Edwin 48505-Flint Match / N

Michigan210 E Genesee St 48505-Flint Match / N

Michigan1401 Canniff St 48505-Flint Match / N

Michigan209 W Paterson St 48503-Flint Match / N

Michigan208 W Witherbee St 48503-Flint Match / N

Michigan626 E Dartmouth St 48505-Flint Match / N

Michigan1214 Oak St 48503-Flint Match / N

Michigan126 Odette St 48503-Flint Match / N

Michigan1635 Dakota Ave 48506-Flint Match / N

Michigan309 Van Wagoner Ave 48505-Flint Match / N

Michigan217 Green St 48503-Flint Match / N

Michigan1322 Chippewa St 48503-Flint Match / N

Michigan329 W Hamilton Ave 48503-Flint Match / N

Michigan301 E Newall St 48505-Flint Match / N

Michigan421 Carril Ct 48503-Flint Match / N

Michigan341 E Newall St 48505-Flint Match / N

Michigan638 E Flint Park Blvd 48505-Flint Match / N

Michigan333 E Newall St 48505-Flint Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

95

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

N/A Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$699,062.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-6027-SLB-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

05/01/2009

N/A

$318,949.00

Total Funds Expended

Responsible Organization:

$172,442.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Michigan Land BankActivity Title:

Project Number:

001

Project Title:

Admin

$699,062.00$172,442.00Michigan Land Bank

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $318,949.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,061,145.10

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$6,061,145.10

$0.00

$0.00

$0.00

$6,061,145.10

$6,061,145.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-COP-D001

$596,815.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

07/01/2009

$6,028,508.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Cities of Promise Blight Elimination for:

    •  COP-2008-0610-RDN Benton Harbor $106,998.10 (11 units)
    •  COP-2008-0382-RDN Detroit $1,110,285 (111 units)
    •  COP-2008-0049-RDN Flint $1,270,000 (157 units)
    •  COP-2008-0732-RDN Hamtramck $129,847 (16 units)
    •  COP-2008-0343-RDN Highland Park $1,500,000 (180 units)
    •  COP-2008-0295-RDN Muskegon Heights $104,015 (10 units)
    •  COP-2008-0387-RDN Saginaw $1,840,000 (299 units)

Location Description:

Benton Harbor, Detroit, Hamtramck, Flint, Highland Park, Muskegon Heights and Saginaw.

Activity Progress Narrative:

COP Demolition-NSPActivity Title:

Project Number:

001-D

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/784# of Properties 0

$596,815.00     Program Funds Drawdown $6,028,508.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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